
ID Task Name Duration
1 REQUIREMENTS DEFINITION 37d

2 GATHER REQUIRED DOCUMENTS 11.4w

3 Gather Documents Completed 1d

4 CONVERT DOCUMENTS FOR WEB 7.6w

5 Convert Documents Completed 1d

6 ADD DOCUMENTS TO WEB PAGE 10w

7 CONTINUE ADDING DOCUMENTS 3w

8 REVIEW AND TEST 1w

9 ADD ANY ADDITIONAL DOCUMENTS 2w

10 DOCUMENTATION 2d

11 SYSTEM TURNOVER- PH 1 1d
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